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de maximis, inc.

186 Center Street
: Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

October 11, 2005

Mr. Joseph Cosentino 'VIA FAX AND U.S. MAIL
United States Environmental Protection Agency

2890 Woodbridge Avenue, Bidg. 209, Mail Stop 211

Edison, New Jersey 08837 '

RE: Bayonne Barrel & Drum Site, Newark, NJ
Progress Report No. 20

Dear Mr. Cosentino:

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of
the Administrative Order on Consent, enclosed please find three (3) copies of Progress
Report No. 20 covering the period from September 1, 2005 through September 30, 2005.

Very truly yours,

de maximis, inc.

CJOWWC] : Z@/s(r

William J. Lee

cc: 8. Flanagan, USEPA
S. Kehayes, NJDEP
J. Jones, City of Newark
A. Saling, Kirkpatrick & Lockhart
W. Hyatt, Kirkpatrick & Lockhart
D. Reid-Green, BASF
J. Vidumsky, DuPont
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Description of the Actions Taken Toward Achieving Compliance with the
Administrative Order on Consent Since the Previous Report:

A meeting was held on September 12, 2005 at EPA’s Region 2 office in New York
to discuss remedy selection. The meeting was attended by representatives form
the Bayonne Barrel Participating Parties, EPA and NJDEP. The Participating
Parties presented an updated proposal for remediation at the site to include removal
of Principle Threat level PCBs in addition to the capping and containment measures
that will be deployed as part of the future redevelopment of the site. The agencies
indicated that more details are needed for any final determination, including review
of a risk assessment as well as information about costs, but that such an approach
represents a reasonable remedy for the site.

EPA conditionally approved the Work Plans and Site Specific Health and Safety
Plan for loading and off-site disposal of the rubbery residue and waste ash piles.
Site setup activities commenced on September 19, 2005 and load-out was
completed on September 27, 2005. Approximately 635 tons were transported to
Clean Harbors’ Deer Park facility in 34 intermodal containers. Containers were
loaded on-site and transported to a nearby rail yard for rail transportation to Deer
Park, Texas.

Site security continues to be maintained at the site with guard service and video
surveillance.

A meeting was held on September 27, 2005 in Newark, NJ to discuss NJDEP’s
comments (August 2005) to the Remedial Investigation Report (January 2005). The
meeting was attended by the Participating Parties, EPA and NJDEP. NJDEP'’s

~ comments mostly pertained to (1) completing delineation of on-site contaminants to
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off-site locations: (2) mapping and studies of the site’s storm sewers, and; (3)

suggestions for completing the groundwater investigation through modeling and
subsequent monitoring. Work Plans are to be submitted for NJDEP approval prior
to proceeding with this work.
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Mr. Joseph Cosentino
Bayonne Barrel & Drum Superfund Site

Progress Report No. 20 _
October 11, 2005 )

Summary of all Results of Sampling, Tests or Other Data Received or Generated
Since the Previous Report:

None.

Completed Deliverables Since the Previous Report:

None.

Actions Planned Prior to Submittal of Final Completion Report:

» Prepare documentation of all site disposal activities.
» Continue Monthly Progress Reporting.

Percentage Completion:

Work Plan Submittal and Approval- 100%
Construction Operations Plan Implementation - 95%
Post-Removal Site Control Plan - 0%

Final Report - 0%

Delays Encountered or Anticipated:

None currently identified.

PR 20/sir
a PAPER





